
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:47 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 825 Date: 13-Jul-2013 Saturday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 404

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

E2:
S1 (North):
•HSR: Rebar installation into the soffit of the E2 cap beam (Simon Martinez & Daniel Gudiño)
•Conco: Laying out trumpets for PT ducts on east and west sides
•Conco: Patching abandoned holes from drilling and boning operation, both east and west faces.
•Conco: Making and installing decking
•Conco: Making panels
•Conco: Drill and epoxy dowels on both the east and west face for formwork.
•ABF: Grading out platform and installing the bottom soffit beam plate on the South side.
S2 (South):
•Conco: Drilling #29 holes for the soffit beam drill and bond. By the end of the day they finished with both
the North 24 and South 24 drill and bond rebar. They stayed until 1630 hrs.
•Conco: Making and installing decking
•ABF: Two workers are welding the rod sleeves into position on the North side (Wai Kit Lai & Guo Chen).
Conco has 15 carpenters and 4 laborers
ABF has 7 ironworkers (Zack MacDonald, Tony Miranda, Steve Bautiste, John Roca, Stanley Daley, Ethan
Kent, Aaron Kent) and 2 welders (see above).
Mark MacDonald and 1 other ABF engineer on site in the morning.

I accrued 10 hours of overtime because today is Saturday and the contractor worked 10 hours.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOHN PERINEIronworker 0.00 2.00 0.00 2.00

JNM JOHN ROCHAIronworker 0.00 8.00 0.00 8.00

APP ZACHARIAH MACDONALDIronworker 0.00 8.00 0.00 8.00

GEN AARON KENTIronworker 0.00 8.00 0.00 8.00

JNM HAYES BATISTEIronworker 0.00 8.00 0.00 8.00

APP JAMES MIRANDAIronworker 0.00 8.00 0.00 8.00

JNM ETHAN KENTIronworker 0.00 8.00 0.00 8.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 825 Date: 13-Jul-2013 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000054

6.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002287

8.00

No

0.00 0.00

GENERATOR, MQ DCA 220

0.00

002002

8.00

No

0.00 0.00

ELECTRIC POWERED HAND TOOLS

0.00

002863

8.00

No

0.00 0.00

VEHICLE

0.00

000055

5.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002288

8.00

No

0.00 0.00

VEHICLE

0.00

000056

5.00

No

0.00 0.00

Equipment, Crane, 60 Ton

0.00

002154

8.00

No

0.00 0.00

AIR TOOLS, IMPACT WRENCH, HAND HELD

0.00

000093

8.00

No

0.00 0.00

HYDRAULIC POWER UNIT

0.00

002026

0.00

No

0.00 0.00

VEHICLE

0.00

000052

6.00

No

0.00 0.00

VEHICLE

0.00

000053

6.00

No

0.00 0.00

Marine, Barge, Ringer Barge #2

0.00

000980

0.00

No

0.00 0.00

Manitowoc 4100W Series 1 Crane, part of "Ringer Crane 2"

0.00

002138a

0.00

No

0.00 0.00

Series 3, 36' Ring Attachment for Crane, part of "Ringer Cra

0.00

002138b

0.00

No

0.00 0.00

Amcon 385 2 Drum Winch

0.00

002192

0.00

No

0.00 0.00

ELECTRIC POWERED HAND TOOLS

0.00

003182

8.00

No

0.00 0.00

JNM WAI KIT LAIIronworker 0.00 8.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 0.00 8.00 0.00 8.00

JNM RICHARD TAYLOROperator 0.00 8.00 0.00 8.00

JNM ROGELIO SANTIAGOSemi-Skilled Laborer 0.00 6.00 0.00 6.00

APP JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

Diary: Dispute

CCO # 327

W-Line plates bolted up.
Grade set on W-Line formwork.
E2 decking installed.

001 0-FIS-ELS.327
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